Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

‘ FORMERLY USED DEFENSE SITES- LEE FIELD / FL49799F436800

Progressin FY98
HTRW- None. CON/HTRW- PCB Bunker CAR was

Siteswith Response Complete 1 Investigation 2 1 0 $535 $0 $435 $0 || pyor $160 || submitted to FDEP. ) o
DO was awarded for addtl site characterization, based on
High 1 Interim Actions 0(0) 1(1) $0 $0 $0 $0 EY02 $436 || FDEP comments. Phase Il - RD completed. RA
Sitesin Medium 0 Design 2 0 1 $144 %35 $0 $10 CONHTRW-PCB bunker awerdec
Progress T 5 5 pey pe o0 % FY03 $624| Progress Planned for FY99-FY 00
_Relative Risk Low 0 RA-C i HTRW- Mod will be nego. and awd to continue investigative
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $137 work._ Workplans and field work will be compl. and report
submitted to FDEP. CON/HTRW: Compl. PCB bunker
Not Required 0 LTM 0 0 1 $0 $0 $0 $0 FY05 $159 work and site characterization work; and re-submit CAR
for FDEP apvl.
Total Number of Sites 3 Total $2,760 $755 $475 $10 || FY 99-2002** $2,001
’ FORMERLY USED DEFENSE SITES- MCCOY AFB / FL49799F453600 Progressin FY98
FTA/BP- CAswere completed for adtl work reqd by FDEP
Siteswith Response Complete 0 Investigation 1 1 1 $1,823 $275 $40 $21 (| Fyo1 $8.391 || and reports submitted. Landfill- CA continued. USDA/AC
! Bldgs- CAR was completed and submitted to FDEP for
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 354 review. TFA- Adtl work reqd by OCoEPD was completed
e and amended CAR submitted for review.
Sitesin Medium 0 Design 0 1 2 $70 $27 $180 $547
Progress 5 5 5 pos pos P % FY03 $62|| Progress Planned for FY99-FY 00
_Relative Risk Low 0 RA-C FTA/BP- Monitoring plan may be reqd, pending FDEP
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo04 $64 review. Landfill- Submit amended CAR for FDEP review.
Monitoring plan may be reqd. USDA/AC Bldgs- RAP (Nat
Not Required 1 LTM 0 0 1 $0 $0 $0 $0|| FY05 $144 Attenuation) may be reqd, pending FDEP review. TFA/Fuel
Lab- RAP will be submitted to OCoEPD.
Total Number of Sites 3 Total $1,893 $302 $220 $568 || FY 99-2014** $14,238
‘ FORMERLY USED DEFENSE SITES- OPA LOCKA ARPT / FL49799F449300 Progressin FY98
HTRW- Scoped/negotiated/awarded contract for CAR (RI).
Siteswith Response Complete 1 Investigation 2 1 0 $440 $423 $35 $0 | Fyo1 $1.412 || CON/HTRW- UST CAR reviewed by FDEP- requested il
- - - ’ characterization of site. Coord with FDEP/DERM for
o High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $137 disposition of contam. soil.
Sitesin Medium 0 Design 0 1 1 $388 $72 $20 $0
Progress 5 1 n 5008 pos 50 po FYO03 $6,528 | Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C HTRW- Workplans, field work, and CAR will be completed.
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYo04 $115|[ conHTRW- FDEP comments will be addressed and CAR
addendum submitted. Award contr. to dispose of contam.
Not Required | 0 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $125|| sl
Total Number of Sites 3 Total $1,436 $500 $415 $0 || FY 99-2017** $12,680

Georgia

‘ ARMY - FORT BENNING / GA421372101800

Siteswith Response Complete | 22 Investigation 25 19 0 FUND $2,750 $734 $573 $701 || Fyo1 $1,259
o High 17 | Interim Actions 1(1) 1) FUND $30 $0 $0 $2 FY02 $860
Sitesin Medium 4 Design 2 0 17 FUND $2,019 $30 $0 $342
Progress FY03 $1,467
Low 0 RA-C 1 1 18 FUND $15,473 $96 $5 $0
-Relative Risk
Category NotEvduated | 0 | RA-O(LTO) 0 1 3 $0 $0 $0 g1 || FY04 $1,016
NotRequired | 1 LTM 0 1 2 $1,100 $447 $745 $a42 || FYO5 $620
Total Number of Sites 44 Total $21,372|  $1,307| $1,323[  $1,508( Fyog-2010+* $28,706

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Progressin FY98

RA completed on the Main Mall Service Station and LTO
(soil vapor extraction) is now underway. RA also completed
on Pesticide Storage Area. LTM on landfills 4, 7, 8, 10, 13.
RFIson the "Tank Repair Shop" and the "Gas Station at
Bldg 3763."

Progress Planned for FY99-FY 00

RFIs planned for the "Fixed Laundry Facility," "Landfills 8
and 10," Soil Contamination at Stockade," and the
"Ordnance Shop." GW monitoring at 5 landfills. LTO of air
sparging equipment at the Main Mall gasoline station.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Georgia

’ ARMY - FORT GILLEM / GA421402004600

Progressin FY98

Remove drum and debrisat FTG-01. Implement an
Siteswith Response Complete 7 Investigation 8 5 0 FUND $6,719 $0 $550 $0 | Fyo1 $2,281 (IjEnyi ronrfnehntal Datab;sNe Management System. 'I_Dlit(iBat&
lesign of three groundwater treatment systems -01.
High 5 Interim Actions 3(6) 1(1) FUND $807 $103 $30 $0 EY02 $2.129 Design of cap and biobent systems at FTG-01. Design for
e ! oil removal at FTG-01.
Sitesin Medium 1 Design 0 1 4 FUND $1,716 $1,638 $355 $355 238
Progress FYO03 : Progress Planned for FY99-FY00
-Rdative Risk Low 0 RA-C 0 0 5 FUND $1,010 $150 %0 $1,490 FYO4 $4.919 Remedial Dss_'gn _for the North Landfill Area (NLA). RI/FS
Category NotEvaluated | 0 | RA-O(LTO) 0 0 5 $2 $2 $0 $0 ' f;;ﬂ;?;ﬂagt;g sﬂszﬁeiml’:tg\ﬁ;nmﬂgtaﬂon of
Not Required 0 LTM 0 5 2 $1,021 $238 $275 $350 || FY05 $4.521
Total Number of Sites 13 Total $11,275 $2,131 $1,210 $2,195 || FY 99-2027** $52,268
@ ARMY - FORT GORDON / GA421372036800 Progressin FY 98
Completed Phase 2 RFIsfor 12 SWMUs OUs & 2; Phase 1
Siteswith Response Complete | 12 | Investigation 12 25 0 FUND $4,719 $901 $970 $492 ([ £y o1 $1.622|| RF! Gas Chamber. Initiated Phase 2 RFI Fmr PCB Storage
! Bldg,Fmr Pesticide Storage Bldg & 6 SWMUs OU 3.
High 18 | Interim Actions 1(1) 0(0) FUND $996 $5 $0 $0 Developed Facility-Wide Work Plan & Field Sampling Plans
FY02 $799 brinoi )
e ringing remedial sites together.
Sitesin Medium 7 Design 0 0 13 FUND $46 $0 $0 $588 2206
Progress FYO03 ; Progress Planned for FY99-FY00
-Reative Risk Low RA-C 0 0 13 FUND $201 $0 $0 Complete Phase 2 RFI for 6 SWMUs OU3, Fmr PCB &
Category NotEvauated [ 0 | RA-O(LTO) 0 0 5 $0 $0 $0 $o || FY04 $1,009 ETT';‘QSK’EO?&?;%%? Bldgs. Iitite 7 Phase| RFIs POL Mai:
Not Required 0 LTM 0 0 1 $0 $0 $0 $46 FY05 $788 Vehicle Wash Rack & éas Chamber; Phase 3 RFIsfor '
non-delineated sites.
Total Number of Sites 37 Total $5,962 $906 $970 $1,530 || FY 99-2020* * $16,858
@ ARMY - FORT STEWART / GA421402087200 Progressin FY98
Comp'd fw @ 16 SWMUSs; sub. Ph Il RFI rpt-SWMU 26 &
Siteswith Response Complete 63 Investigation 64 19 0 FUND $7,164 $2,050 $1,150 $675 || Fyo1 $1,524 | recd rvw comments; subm'd Ph I1 RFI rpt -SWMU4; sub.
30 CAPsto GA EPD, USTMP; beg LTM at 5 UST sites;
High 7 | Interim Actions 41(41) 0(0) $33 $33 $0 $0 FY02 §1479]| 0P 11 RFI rpt-SWMU 1; compd soil RA @ FST-13;
Sitesin Vedi 2 Ded P P 2 %678 % % 25 ’ cond. soil & gw ps @ SWMU 35: Geo-Cleanse.
ium esign
Progress FY03 $301|( Progress Planned for FY99-FY 00
- 0 0 4 ,370 250 . ,
-Reative Risk Low 9 RA-C %3 $0 $0 $ FY04 $308 Rec'v appr on SWMU 35 SAP; recgd) app-SWMU 4 Phl
Caogoy | NoBvduae | 0 [Raowto) [ o 0 0 o w e[ w £ (O 150 condcal @MU N
Not Required 0 LTM 0 1 2 $2 $2 $405 $750 || FY05 $315 | sub Ph 11 RFI rpt for 16 SWMUs; sub CAP for EOD areas
& SWMU 26; sub CAP-Pt A/Bs;
Total Number of Sites 83 Total $11,247 $2,085 $1,555 $1,700 || FY 99-2008* * $14,852
‘ ARMY - HUNTER ARMY AIRFIELD / GA421402273300 Progressin FY98
Began or continued LTM at HAA-01, 03, 03B, 03C, and 12;
Siteswith Response Complete 10 Investigation 10 6 0 FUND $3,889 $231 $570 $645 || Fyo1 $200| suomitted CAP-Part B for Bldg 728; received approval of
LTM at Bldg 133; began free product removal at HAA-01
High 5 Interim Actions 709 2(2) FUND $0 $0 $0 $0 FY02 $208 and 03; conducted soil removal (9000+ tons) at HAA-01;
Sitesin Medi 1 Desi 1 0 6 FUND 51184 %0 65 220 submitted RFI report for HAA-
ium esign ,
Progress FY03 $208|( Progress Planned for FY99-FY 00
-Rdative Risk Low 0 RA-C 1 0 6 FUND $559 $93 $59 $60 FYO4 16 Conti nug CAF_’-pan Bsat required sites; initiate RD/RA @ .
Caogoy | NoBvduae | 0 [Raowto) [ o 0 0 ww e[ w AR oL T AR, 05008, 02 28 2
Not Required 0 LTM 0 2 0 $430 $352 $175 $675 || FY05 $216| survey at HAA-09; submit CAPsfor PHs, UST sites, and
revised RFI rpt for HAA
Total Number of Sites 16 Total $11,097 $680 $1,400 $1,600 || FY 99-2010** $16,943

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Georgia

’ NAVY - ALBANY MARINE CORPSLOGISTICSBASE / GA417302369400 NPL Progressin FY98
Refer to page A-9.
Siteswith Response Complete | 19 | Investigation 21 8 0 $17,3% $3 $63 $79| Fyo1 $4,724
o High 6 Interim Actions 9(11) 2(2) $2,101 $20 $529 $202 FY02 $947
Sitesin Medium 3 Design 3 0 0 $1,115 $0 $0 $0
Progress FYO03 $820| Progr ess Planned for FY99-FY00
. . Low 0 RA-C 5 0 5 $4,913 $0 $0 $0 Refer to page A-9.
-Relative Risk EYO04 $820 .
Category Not Evaluated 0 RA-O (LTO) 0 1 5 $369 $111 $101 $128
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $819
Total Number of Sites 29 Total $25,894 $134 $693 $409 || FY 99-2017** $18,367
@ NAVY - KINGSBAY GA NSB / GA417009000100 Progressin FY98
Completed Remedia Investigation at site 11 in FY 96.
Siteswith Response Complete | 13 Investigation 14 3 0 $8,753 $446 $0 $189 ([ Fy o1 $3%4
o High 1 Interim Actions 1(1) 1) $2,903 $1,412 $149 $0 FY02 340
Sitesin Medium 2 Design 2 0 0 $0 $0 $0 $0
Progress FYO03 $340|| Progr ess Planned for FY99-FY00
Low 1 RA-C 1 1 0 $0 $0 $1,813 $0 } . . .
_Relative Risk Planning on installing one recovery well at site 11 as part of
Category NotEvauated | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 $o || FY04 $364 | Interim Remedial Action.
Not Required | 0 LTM 0 0 3 $0 $0 $0 $0|| FYO05 $666
Total Number of Sites 17 Total $11,656 $1,858 $1,962 $189 || FY 99-2007** $5,412
’ AIR FORCE - AIR FORCE PLANT 6/ GA457172460600 Progressin FY98
Completed construction of groundwater containment &
Siteswith Response Complete 6 Investigation 10 7 0 $4,549 $670 $525 $0 | Fyo1 $2.463 | treatment system at the plant boundary. Completed Phase 1,
! RCRA Facility Investigation. Completed construction of a
High 8 Interim Actions 3(4) 8(8) $4,838 $1,775 $2,187 $2,108 $1.360|| 2urce contaminant removal system. Began design for a
T - - Fyoz ” Vacuum Enhanced pumping syst
Sitesin Medium 0 Design 0 0 8 $3,737 $0 $0 $73
Progress FYO03 $1,495|| Progress Planned for FY99-FY 00
_Relative Risk Low 3 RA-C 0 0 8 $3.448 $0 $0 $520 Initiate O&M program for ICM groundwater treatment
Category Not Evaluated 0 RA-O (LTO) 0 0 8 $127 $0 $0 $0 FYo4 $1,410 system. Co_mplete Phase 2 RCRA Facilities_ | n\_/esligation.
Develop Risk Assessment work plans for six sites. Construct
Not Required 0 LTM 0 0 9 $738 $0 $0 $0|| FY05 $1,470| \acuum Enhanced pumping system. Supplement the ICM
groundwater recovery well sys
Total Number of Sites 17 Total $17,437 $2,445 $2,712 $2,771 || FY99-2011** $27,090
‘ AIR FORCE - MOODY AIR FORCE BASE / GA457212410600 RAB Progressin FY98
DDs complete for OT-22, FT-06, SS-19. RDsfor LF-04,
Siteswith Response Complete 10 Investigation 17 7 12 CONT $5,486 $1,874 $1,374 $1,561 || Fyo1 $6,132 || LF-0L FT-07 are underway. LTM for sites 2, 3,12, 21, 14,
! 16.
o High 10 Interim Actions 1(1) 0(0) CONT $2,801 $2,801 $2,864 $2,745 EY02 $7.294
Sitesin Medium 3 Design 0 1 13 CONT $6,327 $2,808 $223 $839
Progress FYO03 $3,542|| Progress Planned for FY99-FY00
-Rdative Risk Low 13 RA-C 0 0 14 75 $0 $0 $1.652 FYO4 $12.506 For FY98_/99, plan RA for LF-01, Ll_:-04, FT-07, using
Category Not Evaluated RA-O (LTO) 0 0 12 $0 $0 $0 $676 v praﬂjmptlve_ remedies. DDsfor 3 sites, study 9 AOCS
LTM for 4 sites. ST-15/SS-20 and OT-17/ST-18in RD/RA.
Not Required LTM 8 0 13 $1,683 $158 $0 $105 || FY05 $2,955
Total Number of Sites 36 Total $16,772 $7,641 $4,461 $7,578 || FY99-2015** $46,586

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Georgia

’ AIR FORCE - ROBINS AIR FORCE BASE / GA457172433000 RAB NPL Progressin FY98
Refer to page A-175.
Siteswith Response Complete 23 Investigation 27 12 0 $17,044 $3,466 $2,568 $1,905 | pyo1 $10,377
High 13 Interim Actions 13(13) 6(8) $10,267 $3,329 $3,776 $4,814 EY02 $25521
Sitesin Medium 1 Design 4 2 8 $9,510 $773 $0 $1,010
Progress FY03 $15,634|| Progress Planned for FY99-FY00
. _ Low RA-C 5 0 10 $44,697 $20 $6,432 $0 Refer to page A-175
-Relative Risk FY04 $10,827 '
Category Not Evaluated RA-O (LTO) 2 1 10 $581 $49 $80 $72
Not Required LTM 2 1 10 $6,100 $13 $13 $14| FY05 $10,918
Total Number of Sites 39 Total $88,199 $7,650 $12,869 $7,815 || FY99-2033** $363,417
’ AIR FORCE - SAVANNAH INTERNATIONAL AIRPORT / GA457282608100 Progressin FY98
Continued the Remedial Investigation/Feasibility Study at
Siteswith Response Complete 0 Investigation 0 7 0 $2,536 $14 $120 $0 || pyor $0 || seven sites.
- High 2 Interim Actions 0(0) 4(4) $444 $0 $0 $1,516 Evo2 451
Sitesin Medium 4 Design 0 0 6 $40 $0 $0 $77
Progress FYO03 $3,282|| Progress Planned for FY99-FY 00
_Rdative Risk Low 1 RAC 0 0 6 $395 $0 $0 $0 $628 Complgle the Remedial Investigation/Feasibility Study at
Category NotEvduated | 0 | RA-O(LTO) 0 0 5 $0 $0 $0 gof FY04 seven sites
Not Required | O LTM 0 0 6 $0 $0 $0 $0||FY05 $628
Total Number of Sites 7 Total $3,415 $14 $120 $1,593 || FY99-2014** $9,626
’ FORMERLY USED DEFENSE SITES- CP TOCCOA MIL RES/ GA49799F473000 Progressin FY98
Siteswith Response Complete | 2 Investigation 2 1 0 $17 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 0 1 $6 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
o Low 0 RA-C 1 0 1 $49 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $72 $0 $0 $0 || FY 99-2029** $2,311
‘ FORMERLY USED DEFENSE SITES- GLYNCO NAS/ GA49799F481300 Progressin FY98
Siteswith Response Complete | 1 Investigation 2 0 1 $13 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
o Low 0 RA-C 1 0 2 $0 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $13 $0 $0 $0 || FY 99-2022** $2,761

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Georgia

’ FORMERLY USED DEFENSE SITES- TURNER AFB / GA49799F474900

Siteswith Response Complete 1 Investigation 2 3 1 $3,448 $337 $228 $0|| Fyo1 $1,194

o High 5 Interim Actions 1(1) 1) $66 $66 $80 $100 FY02 $2.032

Sitesin Medium 0 Design 2 0 3 $723 $0 $0 $0

Progress FY03 $317

rative Risk Low 0 RA-C 1 0 4 $3,737 $0 $0 $0

-Relative Ri

Category NotEvauaed | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 $of FY04 $612
Not Required | © LTM 0 1 3 $121 $81 $120 $0||FYOS $597

Total Number of Sites 6 Total $8,095 $484 $428 $100 || FY 99-2006** $6,877

Progressin FY98

Comprehensive site coord mtg held w/ GaEPD. CAP-A
apprvd by GaEPD & aditl field work commenced on Site B.
GaEPD apvd Natural Attenuation rec for Sites A1-12- 2
LTM events completed. CAP-B work initiated @ Site A11J.

Progress Planned for FY99-FY 00

LTM will continue @ Sites A1-12. CAP-B work will be
completed @ Sites A11J & B and reps submitted to GaEPD.
Adtl work @ landfill siteswill be awarded, completed, &
amended CSR submitted to GaEPD. CAP-A investigation
will commence @ new site (-06).

Guam

‘ NAVY - AGANA NAVAL AIR STATION / GU917002755700

BRAC 1993/1995

Progressin FY98

Refer to page A-3.
Siteswith Response Complete | 18 Investigation 18 19 1 $32,112 $6,508 $1,328 $493 ([ Fy 01 $1,303
o High 2 Interim Actions 11(112) 1) $506 $606 $6,776 $4,072 FY02 $1842
Sitesin Medium 2 Design 0 2 10 $671 $671 $38 $611
Progress FYO03 $1,842|| Progress Planned for FY99-FY 00
Low 0 RA-C 0 0 9 $0 $0 $0 $4,466
-Relative Risk Evoa $1.84 Refer to page A-3.
Category Not Evaluated 16 | RA-O(LTO) 0 0 $0 $0 $0 $0 ’
Not Required | 0 LTM 0 0 3 $0 $0 $0 $97|| FY05 $1,628
Total Number of Sites 38 Total $33,289 $7,785 $8,142 $9,739 || FY 99-2008** $26,554
‘ NAVY - GUAM APRA NAVACTS/ GU917002758300 BRAC 1995 Progressin FY98
Refer to page A-91.
Siteswith Response Complete | 13 | Investigation 18 10 0 $14,596 $59 $231 $3%4 || Fyo1 $5,958
o High 12 Interim Actions 3(3) 11(12) $7,795 $5,172 $4,334 $6,359 EY02 $1,476
Sitesin Medium 1 Design 2 2 9 $1,211 $365 $0 $308
Progress FYO03 $20(| Progress Planned for FY99-FY00
Low 2 RA-C 1 4 5 $960 $120 $364 $1,870
-Rdative Risk FYO4 $0 Refer to page A-91.
Category Not Evaluated 0 RA-O (LTO) 0 0 4 $0 $0 $0 $0
Not Required | 0 LTM 0 0 9 $0 $0 $0 $119 || FYO05 $4577
Total Number of Sites 28 Total $24,562 $5,716 $4,929 $9,050 || FY99-2012** $35,681
‘ NAVY - GUAM FLT & INDUS SUP CTR / GU917002753200 BRAC 1995 Progressin FY98
Refer to page A-91.
Siteswith Response Complete 2 Investigation 2 3 2 $4,692 $609 $103 $0 | Fyo1 $10
o High 3 Interim Actions 1) 1(2) $1,655 $65 $0 $1,143 Evo2 $620
Sitesin Medium 1 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $672|| Progr ess Planned for FY99-FY00
Low 0 RA-C 0 1 0 $713 $106 $24 $0
-Rdative Risk FYO4 $90 Refer to page A-91.
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 7 Total $7,060 $780 $127 $1,143 || FY99-2013** $5,127

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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